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“Field Demonstration of Enhanced Sorbent Injection for Mercury Control”
Contractor: ALSTOM Power, Inc.
Principal Investigator: Srivats Srinivasachar.

PARTICIPANTS

Sponsor Cost Share
Basin Electric Power Cooperative $ 50,000
Minnkota Power Cooperative (In-kind) $ 10,000
ALSTROM $ 151,065
DOE $1,233,195
NDIC $ 200,000

Total Cost $1,584,260
Project Schedule - 24 Months Project Deliverables
Contract Date — 10/1/05 Contract Signed: 10/1/05v/
Start Date — 10/13/05 Quarterly Reports:
Completion Date — 7/31/06 10/1/05(v);
3/1/06(v);

Final Report 7/31/06( );

OBJECTIVE / STATEMENT OF WORK:

Conduct a seven-week full-scale demonstration of mercury capture at the Leland Olds Station
(LOS). The LOS uses low chloride lignite and a high temperature flue gas entering an electrostatic
precipitator (ESP), and represents one of the most challenging boiler configurations for mercury
control. Different enhanced sorbents (chemical additives) and test parameters will be evaluated for
effectiveness of mercury capture.

STATUS

October 2005 Status Report

Activities to date: Site kick-off meeting at the BEPC LOS; Completed fabrication of a mobile Mer-
Cure activated char feeding system and installation of injection and sampling ports. Baseline
mercury measurements were initiated. Tests at the LOS are scheduled from mid- June to mid-
August, 2005.

March 2006 Status Report

Field testing has been completed at the LOS demonstrating the Mer-Cure™ system. The testing
included parametric testing using a family of Mer-Cure™ system sorbents. Chemical analysis of
solids samples and reduction of various data sets are currently being performed and will be included
in the final report.
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